Facilities & Experimental Support Group Week of:

Weekly work Schedule Open JObS (by line) Monday, July 22, 2013

Line Days Job Phase Serial Group Description Issue Date Originator

Code Number
9 |I| FES Exp. Constrct 8550 Carpenter Bldg. 967 4/12/2013 Pendzick
10 |I| FES Exp. Constrct 8598 Carpenter Remove tower #3 wall 7/19/2013 Pendzick
11 MIW | | PHNX  Exp. Constrct 9663 Carpenter Phenix scaffolding 7/3/2013 Phillips
12 TE| | G2 Dismantle 9671 Carpenter Remove control room 7/12/2013 Benante
13 |I| PHNX  Exp. Constrct 9894 Carpenter Gates & handrails 3/1/2013 Phillips
14 [ ATR  Exp. Constrct 8588 Carpenter Seal ports 7/12/2013 Phillips
15 |I| RHIC  Exp. Constrct 9473 Carpenter Repair floor plates 2/1/2013 Pendzick
28 MT [ CAD  Exp. Constrct 71913 Survey Survey LHC 7/19/2013 Pendzick
29 WT | \ CAD Exp. Constrct 71913 Survey 112 Mhz. cavity 7/19/2013 Pendzick
30 |[MTWTE| | NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 |[MTWTF| | EBIS  Exp. Constrct 7122013 Survey Survey EBIS 7/12/2013 Pendzick
37 M [ RHIC  Exp. Constrct 9550 Electrician 1005S relamp 7/3/2013 Pendzick
39 W \ FES Maintenance 4942 Electrician PMs Emerg. Gen. 1005s, 1000p 5/28/2004 Pendzick
40 ‘ [ ‘ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 TF| | RHIC  Exp. Constrct 619 Electrician Electrical up-grade @ F21/22 7/19/2013 Pendzick
42 | | AGS Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 | \ AGS Exp. Constrct 512 Electrician Tray from access to center tray 7/12/2013 Pendzick
44 MTW | | AGS  Exp. Constrct 506 Electrician 929 upgrade pwr to benches 5/31/2013 Pendzick
46 |I| AGS Maintenance Electrician 10th station pump #2 7/3/2013 Pendzick
47 AGS Exp. Constrct 1003 Electrician 930 replace ats & pnl 6/14/2013 Pendzick
49 |I| AGS Exp. Constrct 614 Electrician 919-B Relocate Elect. / Trailer 7/12/2013 Pendzick
50 MTWTE| | ECX Exp. Constrct 505 Electrician Wire air handler filter and blower 7/19/2013 Phillips
51 MTwW | | RHIC  Exp. Constrct 618 Electrician Sect. 7 lighting 7/19/2013 Pendzick
52 MIWTE| | RHIC  Exp. Constrct 919 Electrician 1012 replace pnl. 6/21/2013 Pendzick
53 M (. STAR  Exp. Constrct 708 Electrician Install finger tray 7/19/2013 Pendzick
54 | | FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits

55 (. AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 MTWTE | | RHIC  Exp. Constrct 1004 Electrician 1005h move lift station 6/14/2013 Pendzick
57 ‘ | \ ‘ CEC Exp. Constrct 9642 Electrician Resume outdoor cable tray installation 6/7/2013 Folz
58 ‘ TF| | ‘ ATR  Exp. Constrct 8582 Electrician Clean part / relamp / heat 7/12/2013 Folz
59 ‘M WTE| | ‘ AGS  Construction 8390 Rigging Remove B-prime beamline (HP) 11/16/2012 Pendzick
60 ‘ F| | ‘ ECX Exp. Constrct 8664 Rigging Remove 56 Mhz. from VTF 7/19/2013 Phillips
61 ‘ T [ ‘ STAR  Exp. Constrct 71913 Rigging Mover cables 7/19/2013 Pendzick
63 ‘ TWT | | ‘ FES Exp. Constrct 6282013 Rigging Crane PM's 6/28/2013 Pendzick
64 woro FES Dismantle 71913 Rigging Load scrap 7/19/2013 Pendzick
65 [ FES Exp. Constrct 9568 Rigging Steel yard 3/29/2013 Pendzick
66 T | FES Dismantle 8578 Rigging Load G-2 Refrig. 7/19/2013 Pendzick
67 ‘ [ ‘ AGS  Dismantle 22213 Rigging Remove pumps 2/22/2013 Pendzick
68 ‘ [ ‘ AGS  Exp. Constrct 71913 Rigging Assist AGS 7/19/2013 Pendzick
69 ‘ [ ‘ FES Exp. Constrct 8597 Rigging Summer Sunday platforms 7/19/2013 Pendzick
70 ‘M (. ‘ FES Exp. Constrct 8596 Rigging Remove tower #3 pump 7/19/2013 Pendzick
71 ‘M [ ‘ PHNX  Exp. Constrct 8595 Rigging Lift table & frame work 7/19/2013 Phillips
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Job
Code
ELNS

ATR
STAR
RHIC
ATR
ECX
BLIP
ATR
FES
FES
G2
FES

AGS
CAD
AGS
ELNS
NSRL
AGS
ATR
CAD
AGS

CAD
ATR
CAD
ELNS

FES
AGS
AGS
AGS
ELNS

ECX
AGS
AGS
CAD
RMD
CAD
RMD
RHIC
AGS
AGS
AGS
AGS

Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Construction
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Dismantle

Dismantle

Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Maintenance
Maintenance

Exp. Constrct

Maintenance
Exp. Constrct
Maintenance

Exp. Constrct

Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
9700

8583
9088
8599
8730
8626
8691
8584
9708
8536
9670
8641

8776
8678
8727
8728
9699
4617
9685
9684
8613

9683
9701
9682
8512

523
512
1221
609
507
508
610
75
710
509
107
702
608
217
612
703
74

Group

Rigging

Rigging

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Mechanical Tech

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Rig yellow solenoid

Assist Electricians

Assist with air handeler removal
Unstrut 1004

ATR Check out

assemble butter dish

Fab port 801

Remove cables

Hook-up PA for 922/923
Sort cables

Clean refrigerator building

cut stands

AGS warm snake power supply shunts
repair camera

Tune jump PS inspection

E len power supply #1 test

Maint. NSRL power supplies

Assist RF (Rich D. shift work)

modify P.S.

up grade eagle

Tune Jump programing (Lab View) - shift

work

P.A. maint.

Assist with cable pull
assist controls group

E-lens graphics testing (interlocks and
power supply controls)

WATCH

911 chw PLC install

RFMG install choke cir. Pump
EBIS alarm hook up

h/w mps sig at 1010

twr 3 pump spare

Main Magnet E-vap cooler #3 repair
Install bag filter H-10

Fan house A sump work

905 DI

Upgrade PLC display & history
902 VFD Startup

install gas line

Temp. senor repair

Tower cleaning

LINAC cavity PLC repair

TWR 7 cleaning

Issue Date

7/19/2013
7/12/2013
7/19/2013
7/19/2013
7/12/2013

5/3/2013
6/28/2013
7/12/2013
7/19/2013
4/26/2013
7/12/2013
5/24/2013

7/3/2013
7/19/2013
6/21/2013
7/12/2013
7/12/2013
7/19/2013
3/21/2008
6/14/2013
6/14/2013
4/26/2013

6/14/2013
7/19/2013
6/14/2013
2/22/2013

5/18/2007
5/31/2013
12/21/2012
6/28/2013
5/10/2013
5/10/2013
6/28/2013
7/12/2013
7/19/2013
5/17/2013
1/11/2013
7/3/2013
6/14/2013
2/22/2013
6/28/2013
7/3/2013
7/3/2013

Originator

Phillips
Phillips
Pendzick
Pendzick
Phillips
Phillips
Pontieri
Phillips
Pendzick
Pendzick
Benante

Pendzick

Pendzick
Pendzick
Pendzick
Rosas
Funaro
Zaltsman
Folz
Pendzick
Pendzick

Pendzick
Phillips
Pendzick

Rosas

Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Pendzick
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Line Days Job Phase Serial Group Description Issue Date Originator

Code Number
145 AGS Maintenance 78 Water Systems Drain AGS magnet 7/12/2013 Pendzick
146 AGS Maintenance 79 Water Systems Grease motors 7/12/2013 Pendzick
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